PIP Il IT SSR1 - Task #25327

SSR1 Resonance Controller Installation
12/16/2020 02:54 PM - Daniel Klepec

Status: Resolved Start date: 12/16/2020
Priority: Normal Due date:

Assignee: Daniel Klepec % Done: 100%
Category: SSR1 Resonance Control Estimated time: 0.00 hour
Target version: Spent time: 20.00 hours
Description

Both RCCA and RCCB are both installed. Links between SOCMFC's and RCC's have been routed and connected. The
spreadsheet of the resistance and capacitance measurements between the pairs is attached.

History

#1 - 01/27/2021 11:54 AM - Shrividhyaa Sankar Raman

- Status changed from Assigned to Resolved

Files

SSR1 Piezo Cable Measurements.xlsx 10.7 KB 12/16/2020 Daniel Klepec
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